
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor
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DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
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(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-002839

Address: 333 Burma Road Date Inspected: 02-Jun-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1730
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Fu Yu Hong CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG  and Tower

Summary of Items Observed:
CALTRANS Quality Assurance (QA) Inspector, Alfredo Acuna was present for the fabrication scheduled for this 
project at the ZPMC facility in Shanghai, China for the San Francisco Oakland Bay Self Anchored Suspension 
Bridge. 

The QA inspector performed UT at the completed joint penetration at the side plates splices weld joints # 
SEG-019A-021(jointing side plates SP62A/SP50A), SEG 013A-014 (jointing side plates SP-45B and SP-33B) and 
SEG-013A-013(jointing side plates SP-45B and SP-57B).  The QA inspector performed 10 % UT at random 
locations.  The QA inspector found that welds areas tested appeared to be in compliance with the contract 
documents.  See UT report TL_6027 generated on this date.
The QA inspector performed ultrasonic testing (UT) at the completed joint penetration at the skin plates splices 
weld joints #ESD1 SA-237-A/F 2A, ESD1 SA107A A/J-19B, ESD1-SA107 A/J-18A,   The QA inspector 
performed 10 % UT at random locations.  The QA inspector found that welds areas tested appeared to be in 
compliance with the contract documents.  See UT report TL_6027 generated on this date.

 
Summary of Conversations:
The QA inspector informed Task Leader Robert Cuellar and Assistance of Structural Materials Representative 
Joshua Isibashi that ZPMC fitted and welded 5 from 7 weld joints ( the diaphragm ring was not fitted/welded on 
weld joints # 3 and 7) on the doubler diaphragm ring  SA-266 subassembly for the diaphragm ESD1-SA32, and 
ZPCM appeared was not following a same progressive welding sequence used on others diaphragm rings to avoid 
weld distortion.  Mr.  Joshua Isibashi informed that he would asked to the Structural Materials Representative 
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Ryan Smith about this matter.   

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Acuna,Alfredo Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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